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3.  Objective(s) 
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DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text
ICP, Mandeville, LA - 985-626-4673.

DUL
Typewritten Text

DUL
Typewritten Text
1. Conduct initial parish waterways meetings with each affected parish.
3. Survey designated waterways for debris locations, quantities and eligibility.
4. Identify affected private property, forward lists to relevant parish POC's 
and assist in owner ID.
5. Develop final waterway survey packets for submission to USCG Contracting Officer.
6. Continue to liaison with FEMA to ensure operation costs are fully 
reimbursable through the Stafford Act.
7. Continue to liaison with relevant agencies in Louisiana State Government 
to ensure coordination of mission assignment objectives.
8. Continue to liaison with NOAA's Office of Coastal Survey to coordinate 
offshore debris removal IAW the congressional mandate.
9. Continue to liaison with NOAA's Office of Coastal Survey to maintain the 
internet status board for real time information dissemination.
10. The Contract Coordination Unit will continue the development of 
operational coordination and oversight of mission related removal and waste 
disposal contracts.
11. Initiate the removal contract process for the first group of parishes.
12. Establish the Operational Support Unit to coordinate on site USCG monitors.
13. Prepare for the demobilization of Survey Team 02.
14. Stand up Removal Operations Branch.
15. Monitor debris removal operations for initial removal contract.
16. Obtain final approval for removal operations safety plan.
17. Provide SONAR validation for each target removed by removal contractor.
18. Begin planning for re-location of central archive to ICP IAW new lease effective
01 Oct 08.
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Conduct daily SAFETY briefings for all operational teams.
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ICS 204-CG
3. Branch 
      

4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
Strike Team/Task Force/Resource 
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple parishes, ST BERNARD PARISH, case numbers: 8419, 8420, 8421, 8422, 8423, 8424, 8425,
8426, 8427, 8428, 8429 8430, 8431, 8432, 8433, 8434, 8435, 8536, 8437, 8438, 8439. PLAQUEMINES PARISH, case numbers: TBD.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
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Ensure appropriate amount of water is on site and use cooling towels whenever possible.
Review Heat Stress portion of the IAP and use hot weather uniforms when appropriate.
Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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VHF-FM CH 16/21A

DUL
Typewritten Text
504-846-6162
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713-671-5113
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ICS 204-CG
3. Branch 
      

4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
Strike Team/Task Force/Resource 
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Persons Reporting Info/Notes/Remarks 

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple Parishes, CALCASIEU PARISH, case numbers: 7508, 7526, 7527, 7528, 7529, 7530, 7531, 7532, 
7533, 7534, 7535, 7536, 7537, 7538, 7539, 7540, 7541; CAMERON PARISH, case numbers: 7708, 7709, 7710.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
6. Prepare for demobilization.
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Ensure appropriate amount of water is on site and use cooling towels whenever possible.
Review Heat Stress portion of the IAP, and use hot weather clothing when appropriate.
Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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DUL
Typewritten Text
                   
1. Perform initial screening of inshore subsurface targets. Determine eligible targets and forward to survey teams. 
2. Continue off shore SONAR surveys of Lakes Pontchartrain and Borgne.
3. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
4. Coordinate with ACOE, D8 Obstructions, and NOAA to determine if subsurface targets existed before Hurricanes Katrina 
and Rita.
5. Develop tactics for offshore surveys and removal.
6. Prepare final report on NOAA I operations.
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Ensure appropriate amount of water is on site and use cooling towels whenever possible.
Review Heat Stress portion of the IAP
Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.

admin
Typewritten Text

admin
Typewritten Text
PO Wesley Rogers / 1415 12 Sep 08

admin
Typewritten Text

admin
Typewritten Text
Rice

admin
Typewritten Text
02

admin
Typewritten Text
As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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ICS 204-CG
3. Branch 
      

4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
Strike Team/Task Force/Resource 
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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1. Provide monitor personnel for each removal site in operational status.
2. Coordinate SONAR validation for each removed target using USCG SONAR assets.
3. Enforce Site Safety Plan and suggest any needed revisions.
4. Provide daily briefings to command staff.
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While Monitoring Removal Stay Vigilant. You're an extra set of eyes for safety


        As per the safety plan, drink 5-7 oz of water every 15-20 Minutes
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ICS 204-CG
3. Branch 
      

4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
Strike Team/Task Force/Resource 

Identifier Leader Contact Info. # 
# Of 

Persons Reporting Info/Notes/Remarks 

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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1. Assess completed Parish survey packets for operational specifics needed to initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.
3. Prepare Draft "Scope of Work" (SOW) documents as directed by LANTAREA Contracting.
4. Coordinate removal activities with relevant Louisiana State agencies.
5. Monitor and coordinate pre-contract "A-List" (private property) coordination with Parish 
representatives.
6. Coordinate staging areas with LA DEQ for best practices of waste disposal.
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4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        

6. Resources Assigned                  “X” indicates 204a attachment with additional instructions 
Strike Team/Task Force/Resource 

Identifier Leader Contact Info. # 
# Of 

Persons Reporting Info/Notes/Remarks 

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
10. Prepared by: Date/Time 
            

11. Reviewed by (PSC): Date/Time 
            

12. Reviewed by (OSC): Date/Time 
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1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination 
letter excerpts for each listed species in each water way. 
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate weather forecast/concerns each day with the Safety Officer.
4. Prepare Best Management Practices (BMP) input for each waterway and coordinate BMP with 
Contract SOW's.
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Operations Section Chief:        
 Branch Director:        
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7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 
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1. Continue to liaison with NOAA's OCS to coordinate off shore debris removal IAW the 
congressional mandate.
2. Coordinate maintenance of internet status board. 
3. Assist EU with EU workload.
4. Assist FEMA with target eligibility reviews or offshore survey data.
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Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        
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Persons Reporting Info/Notes/Remarks 

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

                               

7. Work Assignments 
      

8. Special Instructions  
      
 

9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
                                 ____ 

 
Emergency Communications 
Medical        Evacuation        Other        
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11. Reviewed by (PSC): Date/Time 
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1.Continue to monitor the SSP so that it remains updated and is reflective of current project 
tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 ES&H Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.
5. Complete Removal Operations Safety Plan.

DUL
Typewritten Text
Comms List (ICS 205A)

DUL
Typewritten Text
PO Wesley Rogers / 1531 12 Sep 08

DUL
Typewritten Text
Rogers

DUL
Typewritten Text
Robert Travis/12 Sep 08

icpuser
Typewritten Text
UNCHANGED

Wesley
Typewritten Text
06 Oct 08

Wesley
Typewritten Text
15 Sep 08



1. Incident Name 
      

2. Operational Period (Date/Time) 

From:              To:       
Assignment List

ICS 204-CG
3. Branch 
      

4. Division/Group/Staging 
      

5. Operations Personnel Name Affiliation Contact # (s) 
 

Operations Section Chief:        
 Branch Director:        

Division/Group Supervisor/STAM:        
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9. Communications (radio and/or phone contact numbers needed for this assignment) 
Name/Function      Radio: Freq./System/Channel  Phone  Cell/Pager         
                                 ____ 
                                 ____ 
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1. Ensure readiness standards of assigned personnel.
2. Issue orders and coordinate personnel needs with the UC.
3. Process Payroll documents and maintain unit PDR's. 
4. Assist personnel with travel reconciliation and audit request.  
5. Complete small purchases/logistics activities in support of LANTAREA KO.
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1.) Incident Name: 2.)      Operational Period Communications List
Marine Debris Removal 15 Sep 08 - 06 Oct 08 ICS 205A - CG
3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672

ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167

D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER PO WESLEY ROGERS MOBILE:504-710-0553

CCU UNIT LDR LTJG DANIEL MCMAHON MOBILE: 504-575-5471
PO MICHAEL WUENSCH MOBILE: 504-275-0956

IS SURVEY TEAM 01    
LEADER PO GEORGE AMON MOBILE: 504-994-9211

 
CREW PO ARTHUR POLITE MOBILE: 504-994-9220

PO MIKE MELANCON MOBILE: 504-331-9252
PO KENNETH WILSON MOBILE: 504-331-9157

IS SURVEY TEAM 02  
LEADER PO HEATHER MORSE MOBILE: 504-994-9732

CREW PO LANCE WELSH MOBILE: 504-994-9676
PO DANIEL STONER MOBILE: 504-710-0574
PO JAMES FORTIN MOBILE: 504-470-4862

 
OS PLANNING UNIT LDR PO TAMMY RICE MOBILE: 504-994-9307

ADMIN UNIT LDR PO ROBERT WEBB MOBILE:504-710-0313

LOGISTICS PO JOAN HAGSTROM MOBILE: 504-994-9504

TECH SPEC - GIS/IT ANGI CHANCELLOR MOBILE: 504-710-0789
DATA ENTRY JEANETTA SLY MOBILE: 504-813-9350

  
ARCHIVE RELOCATION PO JARROD STATLER MOBILE: 504-994-9504

TEAM PO STEVE NASH MOBILE: 504-275-0891

CONTRACTORS WAYNE ANDERS MOBILE: 504-289-0575
WX CANCELLATION FAX: 866-313-0588

D8 - LGL DUTY OFFICER TREO: 618-610-2618
4.) Prepared by: Time Prepared:  
PO WESLEY S. ROGERS 1531 25 Aug 08
COMMUNICATIONS LIST ICS 205A - CG (Rev. 07/04)
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Incident Name: Operational Period Incident Status
Marine Debris Removal 15 Sep 08 - 06 Oct 08 Summary, ICS 209
1.) Situation Summary as of Time of Report: 
See Subsequent 209's, by Parish and Executive Summary.  
Three survey crews are working assigned Parishes, conducting both vehicular and  vessel surveys  
of relevant waterways. Vessel surveys include specific target ID for both surface and subsurface.
Completed survey packets are used for contract solicitation and subsequent removal operations,
as well as cost reimbursement documentation.

 

2.) Future Outlook/Goals/Needs/Issues:
1. Estimated completion of initial Parish meetings: 04 Jul 08 - CHANGED TO 30 JUL 08
2. Estimated completion of surveys: 30 Sep 08
3. Initial meeting regarding 1st removal contract: 22 May 08 - CONDUCTED AS SCHEDULED
4. Estimated establishment of FCP - West: 21 Jun 08 - COMPLETED AHEAD OF SCHEDULE
5. Estimated initiation  of 1st removal operations inshore : INITIAL REMOVAL OPS STARTED 
18 AUG 08.
6. Estimated project completion: Spring 09

3.) Equipment Resources

Type:yp Notes:
# # # # Out of

Ordered Available Assignedg Service
USCG Assets: None
Government Vehicles 03 Available for towing ops 9 9 9 0
Small Boats Includes Trailer 3 3 3 0
Side Imaging SONAR 2 2 2 0

Other Assets:
Surveys Contractor Survey Vessels 3 3 3 0

Contractor Sonar with tech 2 2 as needed 0

Salvage Team Motor Vessels (Tugs) 2 2 2 0
Barges 2 2 2 0
60 Ton Crane 1 1 1 0
Excavator 1 1 1 0
Small Boat 2 2 2 0
Dive Team 1 1 1 0

4.) Personnel Resources
Agency: Notes Total # of People
USCG 17 Reservist, 01 Civillian 18
FEMA 2
NOAA 2
USCG EMPLOYEE 1
CONTRACTOR Salvage Contractor Personnel 12
OTHER
Total personnel Resources Used From all Organizations: 35
Prepared by: Time Prepared:  
PO Wesley Rogers 1615 12 Sep 08
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ICS 209
Operation Period
From 15 Sep 08 - 06 Oct 08

Executive Summary: Phase 4 Inshore Statistics 9/12/2008
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1 Acadia 5W 7 Y 5 5 0 0 0 N 0 0 0
2 Ascension 4E, 5W 2 Y 2 2 0 0 0 N 0 0 0
3 Assumption 4E, 5W 7 Y 5 5 0 0 0 N 0 0 0
4 Calcasieu 3W 28 Y 7 7 0 0 0 N 0 0 0
5 Cameron 2W 14 Y 12 8 0 0 0 N 0 0 0
6 East  Baton Rouge 4E 0 N/A 0 0 0 0 0 N/A 0 0 0
7 Iberia 4W 5W 19 Y 9 0 0 0 0 N 0 0 0

No Work Requested

C
om

m
en

ts

7 Iberia 4W, 5W 19 Y 9 0 0 0 0 N 0 0 0
8 Iberville 5W 16 Y 4 1 0 0 0 N 0 0 0
9 Jefferson 1E, 4E 13 Y 12 9 0 0 0 N 0 0 0

10 Jefferson Davis 5W 11 Y 2 1 0 0 0 N 0 0 0
11 La  Fourche 4E 16 Y 4 4 0 0 0 N 0 0 0
12 Lafayette 5W 0 N/A 0 0 0 0 0 N/A 0 0 0
13 Livingston 4E 9 Y 9 9 0 0 0 N 0 0 0
14 Orleans 1E 25 Y 21 21 25 0 0 N 0 0 0
15 Plaquemines 2E 0 Y 0 0 0 0 0 N 0 0 0
16 St. Bernard 1E 21 Y 0 0 0 0 0 N 0 0 0
17 St. Charles 1E, 4E 0 N 0 0 0 0 0 N/A 0 0 0
18 St. James 4E 6 Y 4 4 0 0 0 N 0 0 0
19 St. John the Baptist 1E, 4E 5 Y 5 5 5 0 0 Y 0 0 0
20 St. Martin 5W 0 N/A 0 0 0 0 0 N/A 0 0 0
21 St. Mary 4W, 5W 5 Y 5 3 0 0 0 N 0 0 0
22 St. Tammany 1E 25 Y 15 10 0 0 0 N 0 0 0
23 Tangipahoa 1E 3 Y 3 3 3 0 0 Y 0 0 0
24 Terrebonne 3E, 4E 16 Y 7 2 0 0 0 N 0 0 0
25 Vermilion 1W, 5W 18 Y 18 15 0 0 0 N 0 0 0
26 Washington N/A 1 Y 1 1 0 0 0 N 0 0 0
27 West Baton Rouge 5W 0 N/A 0 0 0 0 0 N/A 0 0 0

267 22 150 115 33 0 0 2 0 0 0 0 0

No Work Requested

TOTALS
No Work Requested

Conducted 2nd Parish Meeting 10JUL08

Conducted 2nd Parish Meeting 25JUL08
No Work Requested
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ICS 209 Acadia Parish
Parish 01

9/12/20083:10 PM
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7400 Bayou Queue De Tortue Y 26JUN08 07JUL08 Y7400 Bayou Queue De Tortue Y 26JUN08 07JUL08 Y
7401 Mermentau River Y 26JUN08 15JUL08 Y
7402 Bayou Nezpique Y 26JUN08 15JUL08 Y
7403 Bayou Des Cannes Y 26JUN08 14JUL08 Y
7404 Bayou Wikoff West Y 26JUN08 N/A N NMA
7405 Bayou Wikoff East Y 26JUN08 N/A N NMA
7406 Bayou Plaquemine Bruel Y N/A 14JUL08 Y

TOTALS 7 7 6 5 5 0 0 0 0 0 0 0 0 0 0



ICS 209 Ascension Parish
Parish 02

9/12/20083:10 PM
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7008 Bayou Manchac Y 30APR08 12MAY08 Y    
7009 Petite Amite River Y 30APR08 08MAY08 Y

TOTALS 2 2 2 2 2 0 0 0 0 0 0 0 0 0 0



ICS 209 Assumption Parish
Parish 03

9/12/20083:10 PM
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7300 Baker Canal Y 10JUN08 N/A N7300 Baker Canal Y 10JUN08 N/A N
7301 Bayou LaFouche Y 10JUN08 N/A N
7302 Bayou Chene Y N/A 16JUN08 Y
7303 Whitmel Canal Y 10JUN08 16JUN08 Y
7304 Bayou Pierre Part Y 10JUN08 16JUN08 Y
7305 St Vincent Canal Y 10JUN08 16JUN08 Y
7306 Himalaya Canal Y N/A 16JUN08 Y

TOTALS 7 7 5 5 5 0 0 0 0 0 0 0 0 0 0



ICS 209 Calcasieu Parish
Parish 04

9/12/20083:10 PM
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7500 Bess Branch Y 10JUL08 N/A N NMA7500 Bess Branch Y 10JUL08 N/A N    NMA
7501 Foster Branch Y 10JUL08 N/A N NMA
7502 T.B.D. Y 10JUL08 N/A N NMA
7503 L-7 Drainage Canal Y 10JUL08 N/A N NMA
7504 L-5 Drainage Canal Y 10JUL08 N/A N NMA
7505 W-4 Drainage Canal South Y 10JUL08 N/A N NMA
7506 W-11 Drainage Canal Y 10JUL08 N/A N NMA
7507 Bearhead Creek Y 08JUL08 N/A N NMA
7508 Houston River Y 08JUL08 22JUL08 Y
7509 Buxton Creek South Y 08JUL08 N/A N NMA
7510 Buxton Creek North Y 08JUL08 N/A N NMA
7511 Little River Y 08JUL08 N/A N NMA
7512 Industrial Canal Y 08JUL08 16JUL08 Y
7513 Holbrook Park Y 08JUL08 N/A N NMA
7514 Indian Bayou Y 08JUL08 N/A N NMA
7515 Little Indian Bayou Y 08JUL08 N/A N NMA. Currently being worked under NRCS.
7516 Beachman Bayou Y 09JUL08 N/A N NMA. Currently being worked under NRCS.
7517 Marsh Bayou Y 09JUL08 21JUL08 Y
7518 L-39 Drainage Canal Y 09JUL08 N/A N NMA7518 L 39 Drainage Canal Y 09JUL08 N/A N NMA
7519 T.B.D. Y 09JUL08 N/A N NMA.  Case is awaiting proper W/W name from Parish Officials
7520 English Bayou Y 09JUL08 21JUL08 Y
7521 Bayou D Inde Y 09JUL08 16JUL08 Y
7522 Bayou Guy Y 09JUL08 N/A N NMA
7523 Black Bayou Y 09JUL08 N/A N NMA
7524 T.B.D. Y 09JUL08 N/A N NMA
7525 1-C & 1-C-1-D.C. Y 09JUL08 N/A N NMA
7526 Vinton Drainage Canal Y 10JUL08 18JUL08 Y
7527 Calcasieu River Y N/A 21JUL08 Y

TOTALS 28 28 27 7 7 0 0 0 0 0 0 0 0 0 0



ICS 209 Cameron Parish
Parish 05

9/12/20083:10 PM
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7700 Sabine Lake Y 29JUL08 08AUG08 Y7700 Sabine Lake Y 29JUL08 08AUG08 Y    
7701 Johnson Bayou Y 29JUL08 08AUG08 Y
7702 Oyster Bayou Y 29JUL08 13AUG08 Y
7703 Calcasieu Shipping Channel Y 29JUL08 12AUG08 Y
7704 Monkey Island Loop Y 29JUL08 12AUG08 Y
7705 West Cove Y 29JUL08 13AUG08 Y
7706 Old River Y 29JUL08 12AUG08 Y
7707 Calcasieu Lake Y 29JUL08 13AUG08 Y
7708 Hog Bayou Y 30JUL08 N/A Parish request SONAR only
7709 Mermentau River Y 30JUL08 07AUG08
7710 Grand Lake West Y 30JUL08 07AUG08
7711 Grand Lake East Y 30JUL08 07AUG08 N
7712 Superior Oil Canal Y 30JUL08 07AUG08 N NMA, Private W/W
7713 Humble Canal Y 30JUL08 N/A N W/W has been cleaned as reported by the Rockefeller Wildlife Refuge

TOTALS 14 14 14 12 8 0 0 0 0 0 0 0 0 0 0



ICS 209 Iberia Parish
Parish 07

9/12/20083:10 PM
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7800 Bayou Petit Anse Y 13AUG08 N/A N NMA7800 Bayou Petit Anse Y 13AUG08 N/A N    NMA
7801 Port of Iberia Y 13AUG08 18AUG08 Subsurface only, Surface Hazards removed by good samaritan
7802 Bayou Blue Y 13AUG08 N/A N NMA
7803 Bayou Jack Canal Y 13AUG08 18AUG08
7804 Bayou Patout Y 13AUG08 N/A N NMA
7805 Commercial Canal Y 13AUG08 18AUG08
7806 Norris Branch Canal Y 13AUG08 N/A N NMA
7807 Jefferson Canal Y 13AUG08 N/A N NMA
7808 Poufette Canal Y 13AUG08 N/A N NMA
7809 Deblanc Coulee Y 13AUG08 N/A N NMA
7810 Unknown Canal South of HWY 90 Y 13AUG08 N/A N NMA
7811 Wilkins Canal Y 13AUG08 18AUG08
7812 Bayou Teche Y 13AUG08 18AUG08 Subsurface only, Surface Hazards removed by good samaritan
7813 Stumpy Bayou Y 13AUG08 N/A N NMA
7814 Weeks Canal North Y 13AUG08 18AUG08
7815 Weeks Canal South Y 13AUG08 18AUG08
7816 Delahoussaye Canal Y 13AUG08 18AUG08
7817 Delecambre Canal Y N/A 18AUG08
8702 Marsh Island Y N/A N/A N Public Oyster Beds, NMA8702 Marsh Island Y N/A N/A N Public Oyster Beds, NMA

TOTAL 19 19 17 9 0 0 0 0 0 0 0 0 0 0 0



ICS 209 Iberville Parish
Parish 08
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7200 Maringouin Bayou Y 12MAY08 N/A N NMA7200 Maringouin Bayou Y 12MAY08 N/A N    NMA
7201 King Ditch Y 12MAY08 N/A N NMA
7202 Bayou Plaquemine Y 12MAY08 02JUN08 Y
7203 Lower Grand River/Bayou Sorrel Y 16MAY08 N/A N No Surface Targets, Per Parish, No Subsurface
7204 Bayou Gross Tete Y 12MAY08 02JUN08 N Has had two FEMA PWs
7205 Goat Island Y N/A N/A N NMA
7206 Cypress Cove Y N/A N/A N NMA
7207 Holiday Park Y N/A N/A N NMA
7208 Bayou Ricard Y N/A N/A N NMA
7209 Elen Lake Y N/A N/A N NMA
7210 Bayou Tigre Y 16MAY08 11JUN08 N No Targets
7211 False Branch Bayou Y 16MAY08 N/A N NMA
7212 Muddy Bayou Y 16MAY08 N/A N NMA
7213 Rocky Canal Y 16MAY08 N/A N NMA
7214 White Castle Canal Y 16MAY08 11JUN08 N 01 Target, Target is NMA
7215 Lone Star Canal Y N/A N/A N NMA

TOTALS 16 16 10 4 1 0 0 0 0 0 0 0 0 0 0
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8012 Harvey Canal Y 12MAY08 21MAY08 Y Case in previous Phase 01 GPS point SONARED8012 Harvey Canal Y 12MAY08 21MAY08 Y Case in previous Phase. 01 GPS point SONARED
8013 Hero Cutoff Y 12MAY08 21MAY08 Y
8014 Goose Bayou Y 12MAY08 29MAY08 Y
8015 Barataria Waterway North Y 12MAY08 21MAY08 N Case in previous Phase. Previous CG SONAR available
8016 Whiskey Canal Y N/A 28MAY08 Y  
8017 Bayou Segnette Y N/A 29MAY08 N Case in previous Phase. Previous CG SONAR available
8018 Bayou Bardeaux Y N/A 29MAY08 Y
8019 Barataria Waterway South Y N/A 22MAY08 N Case in previous Phase. Previous CG SONAR available
8020 Isle Grande Terre' Y N/A 28MAY08 Y  
8021 Grande Isle Y 20MAY08 28MAY08 Y Lee side of the Island only
8022 Caminada Bay Y 20MAY08 28MAY08 Y Chenerie Caminada and Caminda Pass were absorbed by 8022, Caminada Bay
8023 Bayou Thunder Y 20MAY08 28MAY08 Y
8024 Bayou Cataouatche Y N/A N/A N NMA

 

TOTALS 13 13 7 12 9 0 0 0 0 0 0 0 0 0 0
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7600 Broadmore Ditch Y 28JUL08 N N NMA7600 Broadmore Ditch Y 28JUL08 N N    NMA
7601 East Bayou Lacassine Y 29JUL08 31JUL08 Y
7602 Keystone Ditch Y 28JUL08 N N NMA
7603 Lateral 03 Y 28JUL08 N N NMA
7604 Lateral 04 Y 28JUL08 N N NMA
7605 Lateral 05 Y 28JUL08 N N NMA
7606 Lateral 05-A Y 28JUL08 N N NMA
7607 Lateral 08 Y 28JUL08 N N NMA
7608 Lateral 08-A Y 28JUL08 N N NMA
7609 Lake Aurthur Y 28JUL08 14AUG08
7610 Rogers Gully Y 28JUL08 N N NMA

TOTALS 11 11 11 2 1 0 0 0 0 0 0 0 0 0 0
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8103 North Bayou LaFourche Y 05JUN08 25JUN08 Y8103 North Bayou LaFourche Y 05JUN08 25JUN08 Y    
8104 South Bayou LaFourche Y 05JUN08 24JUN08 Y
8105 Lake Fields Y 05JUN08 26JUN08 Y
8106 Bayou Leau Bleu Y 05JUN08 26JUN08 Y
8107 Arpent Canal Y 08JUN08 N/A N NMA
8108 Leonard Memorial Airport Pump Sta Y 08JUN08 N/A N NMA
8109 Hugh Caffray Outfall Canal Y 08JUN08 N/A N NMA
8110 Humble Pump Y 08JUN08 N/A N NMA
8111 Melodia Plantation Y 08JUN08 N/A N NMA
8112 Butchill Outfall Canal Y 08JUN08 N/A N NMA
8113 Des Allemand Outfall Canal Y 08JUN08 N/A N NMA
8114 Phillip Canal Y 08JUN08 N/A N NMA
8115 Leighton Discharge Canal Y 08JUN08 N/A N NMA
8116 Lil Als Discharge Canal Y 08JUN08 N/A N NMA
8117 Point Aux Chene Bayou Y 08JUN08 N/A N NMA
8118 Valerie Canal Y 08JUN08 N/A N NMA

TOTALS 16 16 16 4 4 0 0 0 0 0 0 0 0 0 0
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7100 Amite River Y 11MAR08 21MAY08 Y7100 Amite River Y 11MAR08 21MAY08 Y    
7101 Bayou Chene Blanc Y N/A 20MAY08 Y
7102 Blind River Y 30APR08 14MAY08 Y
7103 Tickfaw River Y 11MAR08 27MAY08 Y  
7104 Natalbany River Y 20MAR08 29MAY08 Y  
7105 Diversion Canal Y 11MAR08 14MAY08 Y  
7106 Lake Maurepas Y N/A 29MAY08 Y  
7107 Blood River Y 20MAR08 27MAY08 Y  
7108 Lizard Creek Y 20MAR08 27MAY08 Y  

TOTALS 9 9 7 9 9 0 0 0 0 0 0 0 0 0 0
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8209 Bayou St Catherine Y N/A 08APR08 Y Y8209 Bayou St. Catherine Y N/A 08APR08 Y Y
8210 Blind Rigolets Y N/A 08APR08 Y Y
8211 Counterfeit Pass Y N/A 08APR08 Y Y
8212 Fort Pike Canal Y 25FEB08 02APR08 Y Y
8213 Bayou Deleseire Y N/A 16APR08 Y Y Recommended for PW.
8214 Unknown Pass Y N/A 08APR08 Y Y
8215 Bayou Thomas Y N/A 16APR08 Y Y
8216 Marques Canal Y N/A 16APR08 Y Y Recommended for PW.
8217 Venetian Isles Ext. Y 20FEB08 07APR08 Y Y
8218 Irish Bayou Y 21FEB08 03APR08 Y Y
8219 Maxant Canal Y 20FEB08 N/A N Y NMA
8220 Bayou Michoud Y 07MAR08 N/A N Y NMA
8221 Michoud Canal Y 12MAR08 07APR08 Y Y
8222 Lakefront Airport Marina Y 29FEB08 N/A Y Y NMA. Recommend no work due to previous FEMA PW
8223 Bayou St. John Y 22FEB08 21APR08 N Y NMA
8224 UNO Lakefront Campus Y N/A N/A Y Y Recommend no work due to previous FEMA PW
8225 Orleans Canal Y 17MAR08 21APR08 N Y NMA
8226 New Orleans Municipal Yacht Harbor Y 29FEB08 21APR08 Y Y PW.  Sonar in Orleans Marina-not NO MYHM.
8228 Elan Vitale Y N/A 25APR08 Y Y8 8
8229 Fort Macomb Y N/A 25APR08 Y Y
8230 Marques Island Canal Y 16MAY08 17MAY08 Y Y
8231 Carter Canal Y 16MAY08 17MAY08 Y Y
8232 Fort Canal Y N/A 17MAY08 Y Y
8233 Chef Pass Marina Y 16MAY08 17MAY08 Y Y
8234 Little Cedar Bayou Y N/A 16APR08 Y Y

TOTALS 25 25 13 21 21 25 0 0 0 0 0 0 0 0 0
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TOTALS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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8419 Bayou Dupree Y 07AUG088419 Bayou Dupree Y 07AUG08    
8420 Hapiness Bayou Y 07AUG08
8421 Dike Ditch Y 07AUG08 Subsurface only
8422 Bayou Bienvenue Y 07AUG08 Subsurface only
8423 Creedmore Canal Y 07AUG08
8424 40 Arpent Canal Y 07AUG08 NMA
8425 20 Arpent Canal Y 07AUG08 NMA
8426 Oliver Canal Y 07AUG08
8427 Dead End Canal Y 07AUG08
8428 Lake Lery Y 07AUG08 Subsurface only
8429 Bayou Lery Y 07AUG08
8430 Bayou Terre Aux Beoufs North Y 07AUG08
8431 Dudenheffer Bayou Y 07AUG08
8432 Double Pipeline Canal Y 07AUG08
8433 Bayou Bernard Y 07AUG08
8434 Bayou Yscloskey Y 07AUG08 Subsurface only
8435 Bayou La Loutre Y 07AUG08 Subsurface only
8436 Spoil Canal Y 07AUG08
8437 Bayou La Loutre/Eloi Bay Y 07AUG088437 Bayou La Loutre/Eloi Bay Y 07AUG08
8438 Crooked Bayou Y 07AUG08
8439 Middle Bayou Y 07AUG08

TOTALS 21 21 21 0 0 0 0 0 0 0 0 0 0 0 0
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TOTALS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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7350 Airline Highway Borrow Canal Y N/A 23JUN08 Y7350 Airline Highway Borrow Canal Y N/A 23JUN08 Y    
7351 Highway 20 Borrow Canal Y 13JUN08 23JUN08 Y
7352 Bayou Chevreuil Y 13JUN08 01JUL08 Y
7353 Bayou Citamon Y 13JUN08 01JUL08 Y
7354 Bayou Napoleon Y N/A N/A N NMA
7355 Bayou Verret Y N/A N/A N NMA

TOTALS 6 6 3 4 4 0 0 0 0 0 0 0 0 0 0
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7001 Moll Canal Y 27MAR08 25APR08 Y Y 25JUL08 N N7001 Moll Canal Y 27MAR08 25APR08 Y Y 25JUL08 N N
7002 Reserve Relief Canal Y 25MAR08 24APR08 Y Y 25JUL08 N N
7003 Galva Canal Y N/A 01MAY08 Y Y 25JUL08 N N
7004 Bayou Fortier Y 27MAR08 25APR08 Y Y 25JUL08 N N
7005 Garyville-Hope Canal Y 25MAR08 24APR08 Y Y 25JUL08 N N  

TOTALS 5 5 4 5 5 5 5 0 0 0 0 0 0 0 0
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7013 Beacon Point Y 11JUN08 30JUN08 Y7013 Beacon Point Y 11JUN08 30JUN08 Y    
7014 Bayview Marina Y 11JUN08 30JUN08 Y
7015 Bayou Cypermont Y 11JUN08 30JUN08 Y
7016 West Cote Blanche Bay Y 11JUN08 30JUN08 N Public oyster beds, NMA
7017 East Cote Blanche Bay Y 11JUN08 30JUN08 N Public oyster beds, NMA

TOTALS 5 5 5 5 3 0 0 0 0 0 0 0 0 0 0
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8510 Cane Bayou Y 29NOV07 N/A N Recommended for PW8510 Cane Bayou Y 29NOV07 N/A N Recommended for PW
8511 Salt Bayou Extension Y 04APR08 09APR08 Y
8512 Powell Canal Y 20FEB08 09APR08 Y Recommended for PW
8513 Bayou Melun Y 20FEB08 09APR08 Y Recommended for PW
8514 Palm Lake NW Y 27Feb08 08APR08 N
8515 Palm Lake SW Y 27FEB08 08APR08 Y
8516 Coin Du Lestin Y 06MAR08 08APR08 N Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MAR08 08APR08 Y
8518 Bayou Liberty "B" Y N/A 08APR08 N
8519 Bayou Liberty "C" Y N/A 08APR08 Y
8520 Carr Drive Y 16NOV07 07APR08 Y
8521 Pearl River Nav. Canal Y N/A 14APR08 Y
8522 Brown's Village Y 16NOV07 N/A N Recommended for PW
8523 Ski Pond Y 16NOV07 N/A N Per FEMA, no work in this WW-private WW.
8524 Gum Bayou Y 16NOV07 N/A N Recommended for PW
8525 Treasure Island Y 18MAR08 07APR08 Y
8526 East Diversion Canal Extension Y N/A N/A N
8527 Bayou Bonfouca Ext. Y N/A 08APR08 Y
8528 Little Lagoon Y N/A N/A N No access to waterway. Awaiting FEMA decision.8528 Little Lagoon Y N/A N/A N No access to waterway.  Awaiting FEMA decision.
8529 Lake Pontchartrain Y
8530 Facine Canal Y
8531 Eden Isle Y
8532 North Shore Canal N
8533 Valley Island Canal Y 22JUL08 22JUL08 N
8534 Tchefuncte River Ext Y 20AUG08 20AUG08 N Subsurface work is not allowed per SHIPO

TOTALS 25 24 13 15 10 0 0 0 0 0 0 0 0 0 0
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7000 Tangipahoa River Y 20FEB08 27MAY08 Y Y 10JUL08 N N Organic Debris blocks northern section of the river7000 Tangipahoa River Y 20FEB08 27MAY08 Y Y 10JUL08 N N    Organic Debris blocks northern section of the river
7006 Pass Manchac Y 04MAR08 02MAY08 Y Y 10JUL08 N N
7007 51 Canal Y N/A 02MAY08 Y Y 10JUL08 N N

TOTALS 3 3 2 3 3 3 3 0 0 0 0 0 0 0 0
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8608 Bayou du Large Y 14APR08 06MAY08 N NMA8608 Bayou du Large Y 14APR08 06MAY08 N NMA
8609 Houma Nav Channel Y N/A 01MAY08 N Case in previous Phase. Previous CG SONAR available
8610 Bayou Grand Caillou Y 14APR08 01MAY08 Y
8611 Bayou Petite Caillou Y 15APR08 29APR08 N Case in previous Phase. Previous CG SONAR available
8612 Bayou Terrebonne Y 15APR08 07MAY08 N    Debris removal will be limited to HAZMAT and previously id'ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08 N Case in previous Phase. Previous CG SONAR available
8614 Lake Theriot Y N/A N/A N NMA
8615 Lake de Cade Y N/A N/A N NMA
8616 Lake Mechant Y N/A N/A N NMA
8617 Lake Barre Y N/A N/A N NMA
8618 Lake Felicity Y N/A N/A N NMA
8619 Lake Chien Y N/A N/A N NMA
8620 Canal St. Jean Charles Y N/A N/A N NMA
8621 Bayou Jean Lacroix Y N/A N/A N NMA
8622 Lake Boudreaux Y N/A N/A N NMA
8623 Bayou Dulac Y N/A 06MAY08 Y

TOTALS 16 16 4 7 2 0 0 0 0 0 0 0 0 0 0
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8703 Bayou Tigre Y 23JUN08 02JUL08 Y8703 Bayou Tigre Y 23JUN08 02JUL08 Y    
8704 Oak Island Y 23JUN08 02JUL08 Y
8705 Boston Bayou Y 23JUN08 02JUL08 Y
8706 Vermillion River Y 23JUN08 02JUL08 Y
8707 Hebert Canal Y 23JUN08 16JUL08 N W/W is to shallow for survey vessel. Possible PW
8708 Freshwater Bayou Canal Y 23JUN08 17JUL08 Y
8709 No Name Canal Y 23JUN08 16JUL08 N W/W is to shallow for survey vessel. Possible PW
8710 Pecan Canal Y 23JUN08 16JUL08 Y Half of the W/W is inaccessible and will be a possible PW
8711 White Lake Y 23JUN08 16JUL08 Y
8712 McHellney Canal Y 23JUN08 17JUL08 Y
8713 Belle Isle Y 23JUN08 17JUL08 Y
8714 Inter-Coastal Waterway (ICW) Y 23JUN08 02JUL08 Y
8715 Acadiana Marina Canal Y N/A 17JUL08 Y
8716 Audubon Canal Y N/A 17JUL08 Y
8717 Seventh Ward Canal Y N/A 17JUL08 Y
8718 Little Vermillion Bay Canal Y N/A 17JUL08 N Public oyster beds
8719 Property Line Canal Y N/A 17JUL08 Y
8720 Schooner Bayou Y N/A 17JUL08 Y Public oyster beds

TOTALS 18 18 12 18 15 0 0 0 0 0 0 0 0 0 0
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7018 Pearl River N 05JUN08 05JUN08 Y7018 Pearl River N 05JUN08 05JUN08 Y    
 

TOTALS 1 0 1 1 1 0 0 0 0 0 0 0 0 0 0
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